Nebraska Department of Roads Date: 10.12.2016 Nebraska Department of Roads Date: 10.12.2016
Estimate Summary to Contractor Page: 1of 10 Estimate Summary to Contractor Page: 1of 10
Contract ID: 1979 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1979 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  10.01.2016 Est Number: 0001 Pay Period End Date:  10.01.2016
Contract Location: Total to Date  Prev to Date This Estimate
SEWARD SOUTH Estimate Type: PROG Current Contract Amt Total Earnings $359,238.44 $.00 $359,238.44
$4,235,550.63 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $359,238.44 $.00 $359,238.44
ontractor: Date Lot 06.23.2016 $4.235.550.63 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt 23 Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- g;-igzgig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .15. .
PO BOX 80268 ! 8% Net Earnings $359,238.44 $.00 $359,238.44
Date Notice for Work to )
Begin: 09.19.2016 % Time Comp
LINCOLN NE 68501-0268 gin: - 9929 3y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 09.19.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SEWARD ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12979 000 RD-15-2(1026) 015 60.41 66.23 GRAD CULV BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $359,238.44 $.00 $359,238.44
Project Manager District Engineer
Kuehn, Joseph 10.05.2016 Rankin, Robert 10.05.2016
Construction Engineer Controller
Halstead, Kerri 10.06.2016 Burling, Laurie 10.11.2016
Controller
Burling, Laurie 10.11.2016
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Est Number: 0001 Pay Period End Date:  10.01.2016 Est Number: 0001 Pay Period End Date:  10.01.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L019.13 1.40 7,913.000 11,078.20
0001 0001 0030.10 8,000.00 1.000 8,000.00 EROSION CONTROL, CLASS 1D SY 7,913.000 11,078.20
MOBILIZATION LS 1.000 8,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 L022.11 2.80 3,711.000 10,390.80
0002 0002 1009.00 10,575.00 1.000 10,575.00 FABRIC SILT FENCE-LOW POROSITY LF 3,711.000 10,390.80
GENERAL CLEARING AND GRUBBING LS 1.000 10,575.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 L022.81 3.30 2,047.000 6,755.10
0003 0003 1011.00 30.00 104.000 3,120.00 SILT CHECK, TYPE 1-HIGH LF 2,047.000 6,755.10
WATER MGAL 104.000 3,120.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 213,872.10
0004 0004 1030.00 19.50 6,928.000 135,096.00 Current 213,872.10
EARTHWORK MEASURED IN EMBANKMENT CY 6,928.000 135,096.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 4 CULVERT
0005 0005 7017.00 2.00 2,668.000 5,336.00 0012 0012 0030.40 14,000.00 1.000 14,000.00
REMOVE GUARDRAIL LF 2,668.000 5,336.00 MOBILIZATION LS 1.000 14,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0006 0006 7017.50 3.00 4,557.000 13,671.00 0013 0013 4044.00 6,000.00 1.000 6,000.00
REMOVE & SALVAGE GUARDRAIL LF 4,557.000 13,671.00 PREPARATION OF STRUCTURE EACH 1.000 6,000.00
0.000 0.00 AT STA 125+62 0.000 0.00
0.000 0.00 0.000 0.00
0007 0007 L006.00 575.00 2.000 1,150.00 0014 0014 4051.01 34.00 103.000 3,502.00
COVER CROP SEEDING ACRE 2.000 1,150.00 EXCAVATION FOR BOX CULVERTS CYy 103.000 3,502.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 L006.50 2,900.00 3.000 8,700.00 0015 0015 4101.06 500.00 87.800 43,900.00
TEMPORARY SEEDING ACRE 3.000 8,700.00 CLASS 47B-3000 CONCRETE FOR BOX CY 87.800 43,900.00
0.000 0.00 CULVERT 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 1979 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1979 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  10.01.2016 Est Number: 0001 Pay Period End Date:  10.01.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4151.00 1.35 11,305.000 15,261.75 0023 0023 6615.40 2,800.00 5.000 14,000.00
REINFORCING STEEL FOR BOX CULVERT LB 11,305.000 15,261.75 TIMBER PILE REPAIR EACH 5.000 14,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 8010.03 85.00 23.900 2,031.50 0024 0024 6617.25 280.00 12.000 3,360.00
CRUSHED ROCK FOR BASE COURSE CY 23.900 2,031.50 CONCRETE REPAIR SF 12.000 3,360.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERT Contracted 8469525 0025 0025 6619.50 2,000.00 6.000 12,000.00
Current 84,695.25 REPAIR FLOOR DRAIN EACH 6.000 12,000.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 90+74.85 THREE - SP. GROUP 6 BRIDGE AT STA. 90+74.85 THREE - SP Contracted 101,701.00
0018 0018 0030.60 1,570.00 1.000 1,570.00 Current 101,701.00
MOBILIZATION LS 1.000 1,570.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 6A BRIDGE AT STA. 281+19.56 THREE -
0019 0019 6007.12 310.00 67.000 20,770.00 0026 0026 0030.60 1,550.00 1.000 1,550.00
CONCRETE BRIDGE DECK REPAIR SY 67.000 20,770.00 MOBILIZATION LS 1.000 1,550.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 6010.26 1,200.00 24.800 29,760.00 0027 0027 6007.12 310.00 54.000 16,740.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 24.800 29,760.00 CONCRETE BRIDGE DECK REPAIR SY 54.000 16,740.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 6020.00 2.60 3,785.000 9,841.00 0028 0028 6010.26 1,200.00 16.900 20,280.00
REINFORCING STEEL FOR BRIDGE LB 3,785.000 9,841.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 16.900 20,280.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 6030.00 10,400.00 1.000 10,400.00 0029 0029 6020.00 2.60 3,785.000 9,841.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 10,400.00 REINFORCING STEEL FOR BRIDGE LB 3,785.000 9,841.00
90+74.85 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 1979 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1979 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  10.01.2016 Est Number: 0001 Pay Period End Date:  10.01.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 6030.00 10,400.00 1.000 10,400.00 0037 0037 6005.36 130.00 67.100 8,723.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 10,400.00 PRECOMPRESSED POLYURETHANE FOAM LF 67.100 8,723.00
JOINT, TYPE A
281419.56 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0031 0031 6617.25 155.00 135.000 20,925.00 0038 0038 6007.12 310.00 94.000 29,140.00
CONCRETE REPAIR SF 135.000 20,925.00 CONCRETE BRIDGE DECK REPAIR SY 94.000 29,140.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 6619.50 2,040.00 6.000 12,240.00 0039 0039 6010.26 1,200.00 36.800 44,160.00
REPAIR FLOOR DRAIN EACH 6.000 12,240.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 36.800 44,160.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 281+19.56 THREE - Contracted 91,976.00 0040 0040 6020.00 2.60 5,125.000 13,325.00
Current 91.976.00 REINFORCING STEEL FOR BRIDGE LB 5,125.000 13,325.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6B BRIDGE AT STA. 298+81.58 THREE - 0041 0041 6030.00 21,000.00 1.000 21,000.00
0033 0033 0030.60 2,600.00 1.000 2,600.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 21,000.00
MOBILIZATION LS 1.000 2,600.00 208+81.58 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0042 0042 6617.25 155.00 167.000 25,885.00
0034 0034 3050.15 785.00 9.100 7,143.50 CONCRETE REPAIR SF 167.000 25,885.00
CONCRETE FOR PAVEMENT APPROACHES CY 9.100 7,143.50 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00
GROUP 6B BRIDGE AT STA. 298+81.58 THREE - Contracted 170,579.50
0035 0035 3051.00 2.60 1,995.000 5,187.00 Current 170,579.50
REINFORCING STEEL FOR PAVEMENT LB 1,995.000 5,187.00 In place 0.00
APPROACHES 0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 6C BRIDGE AT STA. 328+16.45 THREE -
0036 0036 6004.48 860.00 15.600 13,416.00 0043 0043 0030.60 5,700.00 1.000 5,700.00
BRIDGE JOINT NOSING CF 15.600 13,416.00 MOBILIZATION LS 1.000 5,700.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0001 Pay Period End Date:  10.01.2016 Est Number: 0001 Pay Period End Date:  10.01.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 3050.15 775.00 26.100 20,227.50 0053 0053 6617.25 520.00 5.000 2,600.00
CONCRETE FOR PAVEMENT APPROACHES (63 26.100 20,227.50 CONCRETE REPAIR SF 5.000 2,600.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0045 0045 3051.00 2.60 4,685.000 12,181.00 0054 0054 6801.28 78.00 10.000 780.00
REINFORCING STEEL FOR PAVEMENT LB 4,685.000 12,181.00 CRACK EPOXY INJECTION LF 10.000 780.00
APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0046 0046 6004.48 885.00 14.300 12,655.50 0055 0055 8091.00 209.00 30.000 6,270.00
BRIDGE JOINT NOSING CF 14.300 12,655.50 GRANULAR BACKFILL CcY 30.000 6,270.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0047 0047 6005.36 130.00 62.100 8,073.00 GROUP 6C BRIDGE AT STA. 328+16.45 THREE - Contracted 297,113.50
PRECOMPRESSED POLYURETHANE FOAM LF 62.100 8,073.00 Current 297.113.50
JOINT, TYPE A —
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0048 0048 6007.12 310.00 134.000 41,540.00 GROUP 7 GUARDRAIL
CONCRETE BRIDGE DECK REPAIR SY 134.000 41,540.00 0056 0056 0030.70 1,045.00 1.000 1,045.00
0.000 0.00 MOBILIZATION LS 1.000 1,045.00
0.000 0.00 0.000 0.00
0049 0049 6010.22 785.00 9.100 7,143.50 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 9.100 7,143.50 0057 0057 7011.20 23.00 4,606.250 105,943.75
0.000 0.00 W-BEAM GUARDRAIL LF 4,606.250 105,943.75
0.000 0.00 0.000 0.00
0050 0050 6010.26 1,200.00 80.500 96,600.00 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 80.500 96,600.00 0058 0058 7020.00 2,100.00 16.000 33,600.00
0.000 0.00 BRIDGE APPROACH SECTIONS EACH 16.000 33,600.00
0.000 0.00 0.000 0.00
0051 0051 6020.00 2.60 12,055.000 31,343.00 0.000 0.00
REINFORCING STEEL FOR BRIDGE LB 12,055.000 31,343.00 0059 0059 7024.25 2,600.00 1.000 2,600.00
0.000 0.00 GUARDRAIL END TREATMENT, TYPE | EACH 1.000 2,600.00
0.000 0.00 0.000 0.00
0052 0052 6030.00 52,000.00 1.000 52,000.00 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 52,000.00
328+16.45 0.000 0.00
0.000 0.00
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Contract ID: 1979 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1979 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  10.01.2016 Est Number: 0001 Pay Period End Date:  10.01.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0060 0060 7024.27 2,400.00 15.000 36,000.00 0067 0067 3039.11 510.00 29.860 15,228.60
GUARDRAIL END TREATMENT, TYPE Il EACH 15.000 36,000.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 29.860 15,228.60
0.000 0.00 DEPTH 10.379 5,293.29
0.000 0.00 10.379 5,293.29
GROUP 7 GUARDRAIL Contracted 179,188.75 0068 0068 3039.12 350.00 890.620 311,717.00
Current 179.188.75 CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 890.620 311,717.00
In place 000 DEPTH 453.951 158,882.85
This Estimate 0.00 453.951 158,882.85
GROUP 9 BITUMINOUS 0069 0069 3039.13 330.00 82.410 27,195.30
0061 0061 0002.55 20.00 529.320 10,586.40 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 82.410 27,195.30
OVERLAY BROKEN LINES STA 529.320 10,586.40 DEPTH 63.893 21,084.69
0.000 0.00 63.893 21,084.69
0.000 000 o970 o070 6133.00 36.00 2,155.000 77,580.00
0062 0062 0002.60 20.00 1,058.640 21,172.80  MEMBRANE WATERPROOFING sy 2,155.000 77,580.00
OVERLAY SOLID LINES STA 1,058.640 21,172.80 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 " 4071 0071 7515.35 1.75 40,000.000 70,000.00
0063 0063 0030.90 120,000.00 1.000 120,000.00 5" WHITE WET REFLECTIVE THERMOPLASTIC LF 40,000.000 70,000.00
MOBILIZATION LS 1.000 120,000.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.500 60,000.00 0.000 0.00
0.500 60,00000 5075 072 7515.42 16.00 24.000 384.00
0064 0064 2001.03 30.00 98.000 2,940.00 12" WHITE WET REFLECTIVE THERMOPLASTIC LF 24.000 384.00
GRAVEL SURFACE COURSE TON 98.000 2,940.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 " 0073 0073 7516.36 1.75 64,500.000 112,875.00
0065 0065 2010.03 39.00 66.000 2,574.00 5" YELLOW WET REFLECTIVE LF 64,500.000 112,875.00
CRUSHED ROCK SURFACE COURSE TON 66.000 2,574.00 THERMOPLASTIC PAVEMENT MARKING, 0.000 0.00
GROOVED
0.000 0.00 0.000 0.00
0.000 000 o074 o074 7530.44 1,200.00 1.000 1,200.00
0066 0066 2021.00 85.00 9.000 765.00  RAILROAD CROSSING SYMBOL PREFORMED EACH 1.000 1,200.00
MAILBOX POST EACH 9.000 765.00 PAVEMENT MARKING 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID: 1979 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1979 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  10.01.2016 Est Number: 0001 Pay Period End Date:  10.01.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0075 0075 8022.20 1.75 15,660.000 27,405.00 0084 0084 9021.13 555.00 663.720 368,364.60
HYDRATED LIME/WARM MIX ASPHALT EACH 15,660.000 27,405.00 PERFORMANCE GRADED BINDER (64-34) TON 663.720 368,364.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0076 0076 8028.01 180.00 24.070 4,332.60 0085 0085 9030.00 7.00 1,316.000 9,212.00
FOUNDATION COURSE REPLACEMENT CY 24.070 4,332.60 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 1,316.000 9,212.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0077 0077 8111.00 175.00 15.660 2,740.50 0086 0086 9034.00 7.00 96.000 672.00
SHOULDER SUBGRADE PREPARATION STA 15.660 2,740.50 PREPARATION OF INTERSECTIONS AND Sy 96.000 672.00
0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0078 0078 9005.23 35.00 5,920.000 207,200.00 0087 0087 9053.00 1.50 26,600.000 39,900.00
ASPHALTIC CONCRETE, TYPE SPS TON 5,920.000 207,200.00 TACK COAT GAL 26,600.000 39,900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0079 0079 9005.70 45.00 5,060.000 227,700.00 0088 0088 9111.00 30.00 9.000 270.00
ASPHALTIC CONCRETE, TYPE LC TON 5,060.000 227,700.00 WATER MGAL 9.000 270.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0080 0080 9005.90 45.00 10,350.000 465,750.00 0089 0089 9179.23 120.00 549.826 65,979.12
ASPHALTIC CONCRETE, TYPE SPH (0.5) TON 10,350.000 465,750.00 COLD MILLING, CLASS 3 STA 549.826 65,979.12
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0081 0081 9009.00 3.75 3,669.000 13,758.75 0090 0090 9179.24 440.00 322.909 142,079.96
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 3,669.000 13,758.75 COLD MILLING, CLASS 4 STA 322.909 142,079.96
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0082 0082 9010.58 73.00 250.000 18,250.00 0091 0091 9179.35 7.30 3,573.000 26,082.90
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 18,250.00 COLD MILLING, CLASS 5 SY 3,573.000 26,082.90
SPH (0.5) 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0083 0083 9021.12 455.00 189.440 86,195.20 0092 0092 9179.43 600.00 6.937 4,162.20
PERFORMANCE GRADED BINDER (52-34) TON 189.440 86,195.20 COLD MILLING, CLASS 3 STA 6.937 4,162.20
0.000 0.00 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 1979 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1979 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  10.01.2016 Est Number: 0001 Pay Period End Date:  10.01.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0093 0093 9179.72 10.00 1,661.000 16,610.00 GROUP 10 GENERAL ITEMS
REMOVE ASPHALT SURFACE FROM BRIDGE 5% 1,661.000 16,610.00 0101 0101 0001.08 0.50 8,988.000 4,494.00
472.420 4,724.20  BARRICADE, TYPE Il BDAY 8,988.000 4,494.00
472.420 4,724.20 939.000 469.50
0094 0094 9185.76 10.00 614.000 6,140.00 939.000 469.50
RUMBLE STRIPS, ASPHALT STA 614.000 6,140.00 0102 0102 0001.10 2.60 2,796.000 7,269.60
0.000 0.00 BARRICADE, TYPE Il BDAY 2,796.000 7,269.60
0.000 0.00 95.000 247.00
0095 0095 9186.00 11.00 580.000 6,380.00 95.000 247.00
CONCRETE SURFACE MILLING 5% 580.000 6,380.00 0103 0103 0001.75 8.00 1,006.000 8,048.00
311.110 3/422.21 TEMPORARY SIGN DAY EACH 1,006.000 8,048.00
311.110 3,422.21 4.000 32.00
0096 0096 9188.50 27.00 2,066.000 55,782.00 4.000 32.00
SURFACING UNDER GUARDRAIL 5% 2,066.000 55,782.00 0104 0104 0001.90 1.00  22,125.000 22,125.00
0.000 0.00  SIGN DAY EACH 22,125.000 22,125.00
0.000 0.00 950.000 950.00
0097 0097 9300.38 1.00  36,686.000 36,686.00 950.000 950.00
RAP INCENTIVE PAYMENT EACH 36,686.000 36,686.00 0105 0105 0002.28 0.30  24,000.000 7,200.00
0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 24,000.000 7,200.00
0.000 0.00 0.000 0.00
0098 0098 9300.52 7,700.00 1.000 7,700.00 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 7,700.00 0106 0106 0002.30 0.35  15,000.000 5,250.00
Vo 0.000 0.00  PAVEMENT MARKING REMOVAL LF 15,000.000 5,250.00
0.000 0.00 1,202.000 420.70
0099 0099 L001.02 3,100.00 0.370 1,147.00 1,202.000 420.70
SEEDING, TYPE B ACRE 0.370 1,147.00 0107 0107 0002.44 0.50 24,000.000 12,000.00
0.000 0.00 TEMPORARY PAVEMENT MARKING, TYPE LF 24,000.000 12,000.00
0.000 0.00 PAINT 974.000 487.00
0100 0100 L032.75 1,040.00 1.000 1,040.00 974.000 487.00
MULCH TON 1.000 1,040.00 0108 0108 0002.47 0.25  24,000.000 6,000.00
0.000 0.00 TEMPORARY PAVEMENT MARKING SURFACE LF 24,000.000 6,000.00
0.000 0.00 PREPARATION 0.000 0.00
GROUP 9 BITUMINOUS Contracted 2,615,757.93 0.000 0.00
Current 2,615,757.93
In place 253,407.24

This Estimate

253,407.24
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Contract ID: 1979 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1979 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  10.01.2016 Est Number: 0001 Pay Period End Date:  10.01.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0109 0109 0003.10 400.00 122.000 48,800.00 0118 0118 4022.05 8.00 1,200.000 9,600.00
FLAGGING DAY 122.000 48,800.00 TEMPORARY SLOPE DRAIN LF 1,200.000 9,600.00
25.000 10,000.00 0.000 0.00
25.000 10,000.00 0.000 0.00
0110 0110 0003.20 500.00 53.000 26,500.00 0119 0119 9110.01 55.00 115.000 6,325.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 53.000 26,500.00 RENTAL OF LOADER, FULLY OPERATED HOUR 115.000 6,325.00
11.000 5,500.00 0.000 0.00
11.000 5,500.00 0.000 0.00
0111 0111 0003.50 30.00 1,150.000 34,500.00 0120 0120 9110.02 65.00 50.000 3,250.00
CONCRETE PROTECTION BARRIER LF 1,150.000 34,500.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,250.00
500.000 15,000.00 OPERATED 0.000 0.00
500.000 15,000.00 0.000 0.00
0112 0112 0003.56 7.00 2,850.000 19,950.00 0121 0121 9110.03 55.00 115.000 6,325.00
RELOCATE CONCRETE PROTECTION BARRIER LF 2,850.000 19,950.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 115.000 6,325.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0113 0113 0003.70 650.00 16.000 10,400.00 0122 0122 9110.07 55.00 115.000 6,325.00
TEMPORARY RUMBLE STRIP EACH 16.000 10,400.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 115.000 6,325.00
4.000 2,600.00 0.000 0.00
4.000 2,600.00 0.000 0.00
0114 0114 0003.74 13,500.00 4.000 54,000.00 0123 0123 9110.27 165.00 65.000 10,725.00
TEMPORARY TRAFFIC SIGNAL EACH 4.000 54,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 65.000 10,725.00
1.000 13,500.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
1.000 13,500.00 0.000 0.00
0115 0115 0005.10 175.00 405.000 70,875.00 0124 0124 L022.75 3.60 2,500.000 9,000.00
TRAFFIC CONTROL MANAGEMENT DAY 405.000 70,875.00 TEMPORARY SILT CHECK LF 2,500.000 9,000.00
8.000 1,400.00 0.000 0.00
8.000 1,400.00 0.000 0.00
0116 0116 0010.04 4,450.00 1.000 4,450.00 0125 0125 L022.90 3.00 2,500.000 7,500.00
FIELD OFFICE EACH 1.000 4,450.00 TEMPORARY SILT FENCE LF 2,500.000 7,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0117 0117 0030.00 57,500.00 1.000 57,500.00 0126 0126 L022.92 3.60 500.000 1,800.00
MOBILIZATION LS 1.000 57,500.00 TEMPORARY EARTH CHECK LF 500.000 1,800.00
0.830 47,725.00 0.000 0.00
0.830 47,725.00 0.000 0.00
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Contract ID: 1979 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  10.01.2016
. 1. Contracted 2. Current
Prpsl  Proj ;
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0127 0127 L032.70 520.00 4.000 2,080.00
TEMPORARY MULCH TON 4.000 2,080.00
0.000 0.00
0.000 0.00
0128 0128 L860.24 225.00 15.000 3,375.00
STORM EVENT RESTORATION - INCENTIVE EACH 15.000 3,375.00
0.000 0.00
0.000 0.00
0129 0129 L860.50 15,000.00 1.000 15,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00
CONTRACTOR COMPLIANCE 0.500 7.500.00
0.500 7,500.00
GROUP 10 GENERAL ITEMS Contracted 480,666.60
Current 480,666.60
In place 105,831.20
This Estimate 105,831.20
Totals for contract Contracted 4,235,550.63
Current 4,235,550.63
In place 359,238.44

This Estimate

359,238.44



